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SUMMARY
Textile manufacturing processes offer potential cost and weight advantages over traditional
composite materials and processes for transport fuselage elements. In the current study, design cost
modeling relationships between textile processes and element design details were developed. Such
relationships are expected to help future aircraft designers to make timely decisions on the effect of
design details and overall configurations on textile fabrication costs. The fundamental advantage of a
design cost model is to insure that the element design is cost effective for the intended process. Trade
studies on the effects of processing parameters also help to optimize the manufacturing steps for a
particular structural element.
Two methods of analyzing design detail/process cost relationships developed for the design cost
model were pursued in the current study. The first makes use of existing databases and alternative cost
modeling methods (e.g. detailed estimating). The second compares design cost model predictions with
data collected during the fabrication of seven foot circumferential frames for ATCAS crown test panels.
The process used in this case involves 2D dry braiding and resin transfer molding of curved "J" cross
section frame members having design details characteristic of the baseline ATCAS crown design.
INTRODUCTION
A good design represents the best compromise between various reinforcing, competing, and
relational variables that interact with the critical requirements. While this concept and related
1 This work was funded by Contract NAS1-18889, under the direction of J. G. Davis and
W. T. Freeman of NASA Langley Research Center.
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equationsthatcandescribetheseinteractionsareunderstandable,thesheernumberresultsin confusion
for thedesigner.Addedto theproblem is thatthevariousrelationshipsunderstoodby thedifferent
disciplinesinvolvedmaynotalwaysbecommunicatedaccurately,usefullyor in a timeeffective
mannerto influencethedesigndecisions.While thedesignbuild teamapproachimprovesthedesign
process,personalities,inexperience,andobsoleteinformationcanmakeanoptimizeddesigndifficult to
achieve.In addition,thereis currentlynorealmechanismto understandthevariousdesigntradesin a
timelymannerotherthanby apassor fail estimationby thedesignbuild teammembers[1]. The
fundamentalpurposeof adesigncostmodelis to allow thevariousdisciplinesto communicatetheir
knowledgeof how costinteractswith thedesigndetailsin atimely non-ambiguousfashionsuchthat
thebestcompromisecanbereachedin thedesign.
To constructagoodcostmodelit is importantto understandandquantifyhow designandprocess
variablesinteractwith thecritical requirements.Thefirst stepis to understandthekeydesignfeatures
andcostdriversof aparticulardesign/process.Thesecondstepinvolvestheformulationof thecost
interactionswith thedesignandprocessingdetailssuchthatacostmodelcanbedeveloped.Thefinal
stepis to calibratethemodelbasedonactualresultsof real design/processcostinteractions.
KEY DESIGN FEATURES
The identification of the key design features helps to define a structural element or assembly to
the cost of manufacturing. This paper focuses on transport fuselage frame elements. The design
features for fuselage frames include curvature, cross section, length, gage, and material, shown in figure
1. These features in turn are not at the sole discretion of the fuselage frame designer.
CURVATURE
- CROSS SECTION
GAGE
MATERIAL
Figure 1. Typical Fuselage Frame
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Frame curvature variation is largely a function of the optimum balance between aerodynamic
design and required passenger capacity. Frame cross section is influenced by the loads and skin design.
Frame length is dictated by manufacturing breaks and cutout locations. Frame gage is a function of
loads and manufacturing capability. Frame material selection is driven by design application and
manufacturing capabilities.
KEY COST DRIVERS
The key cost drivers for fuselage frames include the key design features identified in figure 1.
Superimposed on these design features are criteria not normally considered at the design level.
Production quantity, production rate, and part commonality can have a strong influence on overall cost.
Additional factors to consider include the cost interactions with the manufacturing processes and design
features. While individual effects of these variables are reasonably easy to quantify at the process step
level, the overall effect on the cost of a complete assemble can be very elusive.
UNDERSTANDING THE DESIGN ENVIRONMENT
Fundamental to a good cost model is understanding the design environment and the various
process and cost interactions with the design details. The first step is to begin to quantify an actual
design by the design features. Shown in figure 2 is a typical widebody subsonic transport. Figure 3
represents a sEn/stringer/frame layout of a typical widebody commercial transport aircraft. The
diagram is produced by essentially splitting the fuselage tube at the lower centerline and unrolling it
into a flat pattern.
Figure 2. Typical Widebody Commercial Transport
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Figure 3. Skin/Stringer/Frame Layout
First, all the stringers were removed from figure 3 since the current modeling effort is to focus on
just the fuselage frame elements. Secondly, all the fuselage frames aft of the rear pressure bulkhead
and in the cockpit area, shown in figure 4, were removed. The frames aft of the rear pressure bulkhead
are in a non-pressurized area of the airplane and have fundamentally different design drivers. The
frames in the cockpit area, while in the pressurized portion of the aircraft, might be better fabricated
using a different method due to the highly complex shape interactions between skin, stringer and frame.
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Figure 4. Fuselage Frame Members
Further simplification to figure 4 was achieved by removing all fuselage frames around the door
areas, see figure 5. The main and auxiliary frame sill design is strongly influenced by the door design
and fundamentally different load patterns and damage criteria. It is reasonable to assume that this
structure would have different optimal design and fabrication methods. In addition, all major fuselage
frame bulkheads, which again have fundamentally different requirements from most fuselage frame
members, were removed. What is left are the frames which will be considered in the cost model for
relationships between textile manufacturing processes and design details.
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Figure 5. Fuselage Frames in Study
IITIIII
The fuselage frames in this study were then grouped by two key design features: curvature and
length. The flame length was dictated by manufacturing breaks and cutout locations. The
manufacturing breaks used were assumed to be the same as the ATCAS quadrant approach shown in
figure 6 [2].
CROWN
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Figure 6. ATCAS Fuselage Manufacturing Breaks
Frame curvature was defined by either constant curvature frames or non constant curvature
frames. The group of frames by length and curvature are shown in figure 7. This results in eight
different frame design groups. Frame design family one would include all flames with similar frame
lengths and constant curvature. Frame design family two would include all frames with similar lengths
and variable curvature.
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Design Groups by Curvature and Length
Fuselage frame families were then further subdivided by another key design feature of gage. To
determine gage variations within frame family detailed loads were analyzed for load patterns.
Depending on the application, composite materials should save weight on the order of 10 to 40 percent.
The ability to tailor the frame gage to varying loads will be important in maintaining this margin.
Unfortunately, this introduces additional variation into the frame design. There were two methods used
to understand load patterns. The first method, shown in figure 8, represents load variation around the
fuselage at a typical frame station.
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Figure 8. Frame Fuselage Loads at Station 1455
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Theothermethodusedto understandloadpatternswasloadvariationin thefuselageframes
alongthelengthof thefuselage,shownin figure9. Theaxial frameloads showlittle variationafter
framestation1580.Sincethepositiveandnegativebendingmomentsremainedconsistent, this would
indicateaframegroupcategorizedbycurvature,lengthandgage.
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Figure 9. Frame Fuselage Loads Variation by Station
Applying this methodology to all the fuselage frames in the study resulted in the frame design
families shown in figure 10 and figure 11. In a typical widebody commercial transport 80% the size of
a 747,19 frame design families were identified. There are 319 frames per airplane with an average
length and area of 155 inches and 1.0 in2 respectively. Using the ACT cost estimating ground rules of 5
airplane/month over 5 years this results in 3350 lbs of graphite/epoxy per airplane or 210,000 lbs/year.
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Figure 10. Frame Design Groups by Length, Curvature, and Gage
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Figure 11. Frame Design Families
Superimposed on the frame design families categorized by curvature, length, and gage is the key
design feature of cross section. The cross section design is a strong function of the skin design as
shown in figure 12. In the stiffened design the mousehole requires the outer flange to be trimmed
unlike the sandwich design. If damage were to occur or progress into the skin area under the
mousehole the frame would fail due to an applied moment. The additional flange above the mousehole
replaces reinforcement that was provided by the undamaged skin.
"J" Frame Sandwich Design "F" Frame Skin/Stringer Design
Figure 12. Fuselage Frame Cross Section Designs
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Thefinal key designfeatureis material. In thisstudythetri-axial 2DbraidedAS4V18953
materialwasassumedasthebaselinematerial. Othermaterialsandpreformingtechniquescanbe
evaluatedbut would requireananalysismodelto weightherelativecostandweight trades[3].
UNDERSTANDING THE PROCESS ENVIRONMENT
The cost of producing a part is an interaction between the design detail and the intended process.
Understanding the processes sensitivities and advantages is essential to evaluating the effects of design
features on cost. The braid/resin transfer molding process which was modeled for the current study is
shown in figure 13. Each step in the process was modeled with an equation which described cost as a
function of the key design features and processing parameters.
The general operating philosophy of this factory layout is that frame design families have many
design features that are common. Smaller frames are cut from longer segments (i.e., batched) to help
equalize handle requirements. This allows the material handling system to be designed to handle
similar size frame blanks. Assembly line techniques comprise an important way of reducing cost.
While low commercial aircraft production rates and less part commonality do not encourage production
techniques commonly found in the automotive industry, flexibility in the process and grouping
common processing steps can significantly improve costs. In this factory layout, the part type specific
portion of the process comes in braiding the correct preform to the correctly matched braiding and cure
tools. After these steps are accomplished the differences between one frame and the next is transparent
to the process. /,.-_Setup SpoolWindingMachine
(_1 .,)Wind Tow onto Spools
_Load Material onto Braider
Clean Cure Tool
Setup Braider
2_) Load Mandrel onto Braider
Braid Preform over Mandrel
Remove Mandrel from Braider
Place Mandrel into Cure Tool
Trim and Flip Flanges
Place Noodle
Locate and Secure Top Plate
Hook-up Lines
Tool Heatup
Inject Resin
Clean Braid Tool (_ Remove Lines
Remove Top Plate
Remove Frame Blank
IPost Cure
(_ Part Off
Net Trim
Inspect
Figure 13. Braid/RTM Fuselage Frame Factory Flow
2 AS4 is a graphite fiber system produced by Hercules, Inc.
3 1895 is a epoxy resin system produced by Shell.
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Another area of importance to the cost of braid/resin transfer molding processes is the
interaction between tooling approaches and the design environment. It should be noted that while 19
frame design families were identified, there can and will be very minor differences between frames
within a family which may require a different set of tools. Simply fabricating a different set of tools for
every slightly different frame design could render the resin transfer molding process uncompetitive.
The key to cost effective tool design is the integration of the tool design to the part design and process
flow.
In the process flow, the braiding mandrel follows the part through most of the fabrication cycle.
The cure tool, on the other hand, bypasses the post cure cycle and would have an inherently higher
utilization rate. It would follow that more braiding mandrels would be required to support the
production rate. Therefore, the gage variations could be tailored into the braiding mandrel shown in
figure 14. This allows the cure tool to be fabricated as a datum tool. This cure tool could be baselined
and fabricated early on in a production program. The braiding mandrel could then be fabricated once
the frame design was finalized. Additionally, tooling design should incorporate shim areas such that
slight variations between frame designs can be incorporated allowing for the tooling cost to be
amortized over a greater number of parts.
Braiding Mandrel
Top Plate
Inner Braiding Mandrel
Adjustable for Fram__
I Curvature Variations
I
t _ Cure Tool Datum Surface
/
\ /
Cure Tool
\
-- Resin Seal
"J" Frame Tooling "F" Frame Tooling
Figure 14. Fuselage Frame Fabrication Tooling Approach
CALIBRATION OF THE COST MODEL
Once the manufacturing environment and the relationships between design details and cost were
understood, the model was calibrated. Two types of data were available to calibrate the model. The
first was the detailed estimates done at Boeing for the ATCAS keel and crown design studies. Roughly
thirty percent of the Boeing cost estimate is based on labor standards which apply directly to current
fabrication methods used at Boeing. The remaining cost data was developed from Manufacturing
Research and Development input and extrapolation of existing processes and equipment.
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The second source of cost information was actual time studies performed on braided and resin
transfer molding fabrication of seven foot "J" frames used on the ATCAS test panels. The comparisons
of actual fabrication touch labor and Boeing estimated standard labor, averaged over 300 shipsets, is
shown in figure 15. While only the Boeing estimate had learning and variance factors applied, the
Fiber Innovations actuals give a good reference point for comparison. With only eight frame
fabrication runs available at the time of model calibration, a Boeing estimator judged that it was too
early to develop labor standards from the Fiber Innovations actuals. As more actuals are collected the
Fiber Innovations curve will be modified in order to apply the Boeing methodology of variance and
learning curves over 300 shipsets. This should allow a one to one comparison.
The calibration curve is broken into the nine basic processing steps. Areas where improvements
between the process used successfully in an R&D environment and full scale production environment
are noted as A through G. The first area involves loading the material onto the braiding equipment.
Currently, there are 216 spools on the braiding equipment. Only one third pounds of fiber are loaded per
spool. Due to the number of different parts being fabricated and fiber types being used at Fiber
Innovations, it would be impractical to load more material per spool. In a production environment
where production rate would require dedicated braiding equipment and consistent fiber types, these
variations could be eliminated by loading more material onto each spool. This allows for amortization
of material load times over more parts, thus lowering the final cost. Loading 2.63 pounds of fiber per
spool would allow the braider, in a production environment, to produce frames at a normal operating
speed for 70 hours between cleaning and reloading of the braiding equipment.
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Figure 15. Calibration of Cost Model
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Thesecondareaof improvement is the number of operators required for the braiding equipment.
Two operators are currently used at Fiber Innovations with the second person preforming quality
control. The ACT cost estimating ground rules require quality control to be accounted as an overhead
function. In addition, projected future improvements in braiding equipment could self monitor the
braiding process. Therefore it was judged that one operator would be sufficient for the production
scenario.
Capital and equipment improvements not justifiable for R&D environments were assumed in
place for future frame production. These include improved connectors for hook-up and disconnect of
heater, thermocouple and injection lines. Other improvements include tool handling using overhead
equipment, optimized factory layout, and improved fixtures. Tool clean in resin transfer molding can
be time consuming but improvements in tool design and cleaning methods, such as resin knock outs,
can improve labor costs.
RESULTS
Once the calibration of the cost model was completed the fabrication cost of the various fuselage
frame design families could be predicted. There were large cost differences between the various design
families largely due to tooling cost differences, shown in figure 16.
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Figure 16. Fuselage Frame Family Fabrication Cost
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While the cost breakdown for every family can be identified, the reasons for the differences can
be elusive. One of the fundamental reasons for the cost difference between frame design families is
tooling. Most of the constant curvature frames did not require any more tooling than was required to
support rate. The non-constant curvature frames required a different closed mold tool for every frame.
In addition, the quantity of frames in any one design family was not always sufficient to fully utilize the
tooling. Frame length can also be seen to have a slight effect on labor costs due to the amortization of
setup cost over smaller frames. While this type of information is important it does not allow the
designer to find the optimum point between design details and cost. The primary advantage of a cost
model is to allow the designer to incrementally vary design details and gain an understanding of how
this affects cost.
As shown in figure 17, one strong relationship between cost and frame design details predicted
by the model was frame length. Using an average of 17 frames per design family found in the study,
frame cost as a function of frame length is plotted. Significant improvements in frame cost were seen
for increasing lengths up to about 100 inches. These cost improvements were largely due to
amortization of operations in the process which are required regardless of how short the frame is.
Superimposed are processing improvements which interact with frame length to allow for the batching of
additional frames per tool, amortizing the setup cost over more frames.
m
440
420
400
380
360
340
320
300
280
260
240
220
2OO
180
160
140
120
100
10 20
"J" FRAME COST
17 FRAM ES/FAMILY
5 AIRCRAFT/MONTH
8 FRAMES PRODUCED/TOOL
4 FRAMES PRODUCED/TOOL
2 FRAMES PRODUCED/TOOL
30 40 50 60 70 80 90 100110120130140150160170180190200210220230240
FRAME LENGTH, INCHES
Figure 17. Cost Model Predictions of Frame Cost as a Function of Length
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Another strong relationship predicted by the cost model was that of frame commonality. For
example, a frame commonality of four would represent an average of four common frames in every
frame design family. In figure 18, frame cost versus frame commonality is plotted. As frame
commonality increases, frame costs come down and level out at about six frames per family. The
leveling out of frame cost is a result of the rate tooling requirement driving the frame cost. Frame
commonalities greater than six will not result in any significant advantage in the existing manufacturing
environment.
One design detail which can strongly affect frame commonality is frame tailoring to save weight.
The cost model would give the designer non ambiguous thresholds for the impact of weight savings
versus cost through its impact on commonality. In addition, suppose the optimum cost/weight
commonality for fuselage frames is three frames per family. Improvements in unattended cure cycle
time would have little impact on frame cost due to the under-utilization of tooling at this frame
production rate. If the frame commonality of the design is nine, then improvements in the cure cycle
time could improve the frame cost by lowering rate tooling requirements.
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Figure 18. Cost Model Predictions of Frame Cost as a Function of Commonality
Since frame commonality was seen as such a strong driver it follows that aircraft production rate
should also be important. The current ground rules used in the ACT program call for a production rate
336
of 5 aircraft/month over 5 years. Actual production rates can vary between 1 and 21 aircraft/month
depending on the aircraft model. Figure 19 shows frame costs versus aircraft production rate. This was
also predicted by the model to be strong cost driver, though certainly not at the discretion of the
fuselage frame designer.
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Figure 19. Cost Model Predictions of Frame Cost as a Function of Production Rate
The importance of the aircraft production rate with design details only becomes important to the
designer through its interaction with the design detail of frame commonality. The graph, shown in
figure 20, represents constant frame cost lines as a function of frame commonality and aircraft
production rate. For a high production rate aircraft, lower frame commonality would not impact the
frame cost as much as a lower rate production aircraft. The cost model would help the designer
understand how best to design the fuselage frame detail to allow for the most cost effective application in
the baseline production environment. It could also suggest another process be utilized for certain
production environments if tied to alternative process models.
The braided/resin transfer molding fabrication process, when applied to fuselage frames, is most
cost effective in high production quantities. Whether the higher frame fabrication rate is due to higher
aircraft production rates or increased frame commonality does not matter. This is due to the tooling
requirements being driven by rate rather than part number variations. Conveying this information to
the designer early on could head off production and cost problems which are difficult and expensive to
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solveafterdesignrelease.
In anenvironmentof high productionratesbraid/resintransfermoldingfabricationis cost
competitivewith othercompositefabricationtechniques.But moreimportantly,thecostmodel
prediction,basedonactualfabricationlaborandtooling costsassociatedwith framesfabricatedfor the
ATCAStestpanels,is costcompetitivewith aluminumfuselageframefabricationcosts.This is in
additionto anyweightsavingsthroughtheuseof advancedcompositematerials.
,..I
<
z
0
8
W
U.
15
14
13
12
11
10
9
8
7
6
5
4
3
2
1
200$/LB _.
2405/LB
I I I 1
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
AIRCRAFT/MONTH
Figure 20. Cost Model Predictions of Frame Cost as a Function of Commonality and Production
Rate
CONCLUSION
Important characteristics of a good cost model are to first identify the key features of the design
detail. The second step is to develop all cost relationships between the design details and process steps.
The third step is to calibrate the model to actual fabrication costs and detailed production estimated
COSts.
The most important requirement of a good cost model is that it is a flexible communications tool
to allow the various disciplines to convey the relationships between design details and cost. No cost
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modelwill beperfectthefirst timearoundnorwill all possibleimprovementsbeknown,soflexibility is
key. Non-ambiguousandtimelycommunicationis theprimaryproblemwith thecurrentdesign
optimizationprocess;anyworthwhilecostmodelmustaddressthis issue.Thelast importantfeatureis
anopenprogramingarchitecturesuchthatall thelogic from whichthecostis derivedcanbequeried
andexplained.This is very importantin preventinganymodelfrom becomingablackbox to future
users,akey failing of pastmodels.
Strongcostdriverspredictedby thecostmodelof braid/resintransfermoldingof fuselage frames
were frame length, frame commonality, and production rate. When a design environment and
production environment are correctly matched, changes in design detail have little impact on cost.
When they are not matched significant cost can result. The current study confirms that braid/resin
transfer molding of fuselage frames can not only be cost effective versus other advanced composite
fabrication methods, but can be on par with detail fabrication costs of metal fuselage frames.
339
,,
,
References
Ilcewicz, L. B., T. H. Walker, K. S. Wilden, G. D. Swanson, G. Truslove, and C. L. Pfahl:
"Application of a Design-Build-Team Approach to Low Cost and Weight Composite Fuselage
Structure," NASA Contractor's Report 4418, 1991.
Walker, T. H., P. J. Smith, G. Truslove, K. S. Wilden, K. S. Wilden, S. L. Metschan, C. L. Pfahl:
"Cost Studies for Commercial Fuselage Crown Design," In Proceedings of the Ninth
DoD/NASA/FAA Conference on Fibrous Composites in Structural Design, Lake Tahoe, NV,
FAA Publication, 1991.
Fedro, M. J., C. Gunther, F. K. Ko: "Mechanical and Analytical Screening of Braided Composites
for Transport Fuselage Applications," NASA Conference Publication 3104, 1990.
340
Session IV
DESIGN AND MANUFACTURING OF LOW
COST COMPOSITES
Session Co-Chairmen: Paul Pirrung and Richard Holzwarth
Wright Laboratory
Papers from this session appear in Volume II, NASA CP-3179
341

